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Cable Band Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the North main span cable bands
grinding , cleaning , & painting ( CCO # 247 ) . They started at 7:00 AM.

Cable bands # 62 , 64 , 66 , & 68 were delivered to the site at 7:10 AM. Bill had to mobilize the crane
to pick up the pieces from the Skyway side & set the on W - 14 . Scott had to operate the forklift to
deliver the pieces to the site .

Roger , Pablo , & Lonny had to unload the crane & load the fork lift to deliver the cable bands to the
site . 3 cable bands were delivered to Mathew crews & one to Obra crews . They started at 7:10 AM.
Crews were done at 7:30 AM. Crews had to work on the rigging when new pieces come to the site . Crews
had to join the crews on grinding to the end of the shift .

Cable band # 56 was delivered to to the site at 9:00 AM. Cable bands # 58 , 60 , 74 , & 76 were
delivered to the site at 12:40 PM.

Scott had to mobilize & set the small size grove crane on W - 14 at 9:00 AM , pick up the pieces
from the truck , & deliver the cable bands to Obra crews at 9:15 AM. & at 1:00 PM.

Mathew , Carl , John , & Jeremy had to grind the 5 mm. X 20 mm. areas on cable bands # 62 , 64 , &
66 . Mathew had to mark the cable bands . Crews started to grind at 7:30 AM. They were done at 11:00
AM. Crews had to wrap up their tools & equipments. They left at 11:10 AM.

( For CCO # 247 for Mathew , Carl , Jeremy , & John 4.5 Regular Hours . )

Obra , Carlos , Jeffery , Lonny , Pablo , & Roger had to grind cable bands # 56 , & 68 . Obra had to
mark the 5 mm. X 20 mm. areas on the cable bands . Crews started to grind at 7:40 AM. They were done
at 10:00 AM.

In addition to that , crews had to couple the completed sections of the cable bands , work with Gary
crews on cable bands # 94 , 96 , 100 , 102 , 104 , & 106 rigging the cable bands .

They started the rigging on cable band # 106 at 8:00 AM. Crews were done at 8:15 AM. Bill flew the
cable band to the site at 8:20 AM.

In the afternoon , crews had to grind cable bands 58 , 60 , 74 , & 76 . They started at 1:00 PM.
Crews were done at 2:50 PM. Crews had to wrap up their tools & equipments. Crews left at 3:00 PM.

( For CCO # 247 For All Employees 8.0 Regular Hours . )

Gary , Anthony , Ethan , & Jose had to work on the cable bands installations . Crews started to erect
cable band 106 at 8:25 AM. Crews had to set the cable band on the cable , use 2 temporary rods , install
the bolts , measure the off set up hill down hill , the gaps , & the rotation according to the new rotation
center , torque 4 bolts , & snug the remaining bolts . They were done at 9:00 AM.

Following the same procedures as previous cable band . They started on cable band # 104 at 9:05

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 558 Date: 22-May-2012 Tuesday

AM. Crews were done at 10:00 AM. They started on cable band # 102 at 10:20 AM. Crews were done at
10:40 AM. They started on cable band # 100 at 10:45 AM. Crews were done at 11:15 AM. They started on
cable band # 96 at 11;20 AM. Crews were done at 1:45 PM.

In the afternoon , crews had to work on cable bands # 94 . They started on cable band # 94 at
1:50 PM. Crews were done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at 3:10
PM.

( For CCO # 247 For All Employees 8.0 Regular Hours . )

Guillermo , Jesus , & Jose had to clean the cable bands , clean the site , work with the other crews ,
& cover the cable bands at the end of the shift . Crews started at 7:10 AM. Crews had to wait for the paint
to dry on the cable bands to cover them .

Carlos M. , Renaissa , & Carlos G. jojned the crews at 3:30 PM. to cover the cable dands . They
were done at 3:50 PM. They left at 4:00 PM.

( For CCO # 247 For All Employees 8.0 Regular Hours & 1.0 Hour Over Time . For Carlos G. ,
Carlos M. , & Renessa W. 1.0 Hour Over Time )

Francisco came to the site at 1:45 PM. He had to paint 7 pieces of the cable bands . Francisco had to
clean the surfaces with cleaning solvent & paint the surfaces . He started at 1:00 PM. He was done at 2:00
PM.

( F CCO # 247 for Francisco 1.0 Regular Hour ) .

After hours , I had to work with Damon the new rotation center lines ( Case K ) for the North cable
bands . In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 20 Ton

4.00

002363

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ETHAN KENTIronworker 8.00 0.00 0.00 8.00

JNM JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

OTH WILLIAM ALGEROperator 8.00 0.00 0.00 8.00

JNM JOHN FILSTRUPIronworker 4.50 0.00 0.00 4.50

FOR MATTHEW CHAMBERLAINIronworker 4.50 0.00 0.00 4.50

JNM CSRL LYNNIronworker 4.50 0.00 0.00 4.50

JNM JEREMY HODGEIronworker 4.50 0.00 0.00 4.50

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

APP ANTHONY SMALERIronworker 8.00 0.00 0.00 8.00

RENAISSA WEISSSemi-Skilled Laborer 0.00 1.00 0.00 1.00

FOR GARY ANDERSONIronworker 8.00 0.00 0.00 8.00

JNM JOSE ALFAROIronworker 8.00 0.00 0.00 8.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 1.00 0.00 9.00

APP JESUS RUIZSemi-Skilled Laborer 8.00 1.00 0.00 9.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 1.00 0.00 9.00

APP LONNY CANDELARIAIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 1.00 0.00 1.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 1.00 0.00 1.00

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00
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GENERATOR, 7000 W MULTIQUIP

8.00

002341

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

2242

0.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

8.00

000437

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

6.00

002321

0.00

No

0.00 0.00

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM FRANCISCO SERRANOPainter 1.00 0.00 0.00 1.00
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